
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:01 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 770 Date: 25-Jan-2013 Friday

Approved Date:

Shift Hours: 09:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 235

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure/check the QA sample replacement bolts for testing in
the Pier warehouse. The following were the numbers marked on the bolt heads by ABF and Bob Brignano:

1a, 1b, 2, 3, and 4 (5 total)

The measurements were taken by myself and John Lyons today after the bolts were tested by the Boltight
jacks near the yielding load. John took all of readings on the digital dial and recorded the number. I
positioned/handled the Extensometer on the cable band bolts.

- Used the Caltrans CT-1 Extensometer to measure the unstressed replacement bolts for the following
cable bands:

40N, 40S, 44N, 44S

The measurements were taken by myself, John Lyons, and Bob Brignano. John and Bob took the readings
on the digital dial for the first round of measurements on all of the bolts and recorded the number. Since
there was a discrepancy between Caltrans and ABF numbers on cable band 40N, we re-measured the
bolts again with Bob taking the readings. The bolts were placed in the Pier 7 warehouse on racks,
therefore thermal effects were considered inconsequential.

- Checked and investigated the amount to cut the Extensometer frame on cable bands 36S and 48S with
the assistance of John Lyons. As mentioned before the messenger cable, stanchion posts, and electrical
pullboxes obstruct the Extensometer from measuring the top row of cable band bolts. Emailed photos to
Warren Collins to start negotiations with ABF to perform modifications of the Extensometer, see photos
below for more details.

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM ARMANDO JAIMEIronworker 8.00 0.00 0.00 8.00

JNM James CarrikerIronworker 8.00 0.00 0.00 8.00

JNM James BondIronworker 4.00 0.00 0.00 4.00

Diary: Dispute
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 770 Date: 25-Jan-2013 Friday
Diary:

Work description.

- Completed setting to anchorheads against the dead end bearing plate recessed inside the pipe sleeve
blockout. Also installed wedges on the strands up to the anchorhead essentially preparing transverse
tendons CBT-1 to 8, and 10 for post-tensioning.

- Blew VPI powder through the ducts for transverse tendons CBT-1 to 8, and 10 since the 10day limit since
starting strand placement to tendon grouting was close to expiring.

034 X-W2C-GTT.034

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN WATER JETTING INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN WATER JETTING INC

JACK GILBERTNone of the Above 8.00 2.00 0.00 10.00

DOUG ZEIERNone of the Above 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Continued water blasting debris and cleaning the duct for transverse tendon CBT-9 in the W2 cap beam.
Today there was progress in breaking up some of the unwanted residual epoxy and concrete dust in the
duct, however it appears that it will be a slow process before strand can be installed inside the duct.

034 X-W2C-GTT.034

Attachment

Extensometer 1 typical conflict with the messenger cable on the top
row of bolts of the cable band at PP36S.

Replacement bolts for cable bands 40N, 40S, 44N, and 44S in the
Pier 7 warhouse where the unstressed lengths were measured today.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 770 Date: 25-Jan-2013 Friday

Distance seen to possibly cut and modify the Extensometer to enable
measurement of these bolts.

Concrete dust and epoxy debris jetted out of transverse tendon CBT-9
duct today.
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